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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the

U.S. Department of Energy, Richland Field Office. This report provides a
summary progress and financial status for each active Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) major milestone and its
related interim milestones that are active in the current 12-month peried. Of
the 245 planned interim milestones due by February 28, 1993, 241 were
completed.

The following Tri-Party Agreement major milestones have been completed;
therefore, they are not included in this report:

! Completed

M-12-00 Submit remedial investigation/feasibility study 6/30/92
(RI/FS) or Resource Conservation and Recovery Act
facility investigation/corrective measures study
(RFI/CMS) work plans for 15 operable units.

M-21-00 Submit Resource Conservation and Recovery Act 4/30/89
(RCRA) interim status compliance assessments for
all treatment, storage, and disposal (7SD) units.

M-22-00 Established enforceable compliance action 12/29/8S
schedules.

M-23-00 Complete Interim Status Corrective Actions. 9/30/91

M-25-00 Provide annual reports of studies/efforts that Deleted*

are in progress to identify alternatives to land
disposal of radioactive mixed wastes.

*Daleted M-25-00 on March 31, 1992, and combined
requirements with revised Tri-Party Agreement
Milestone M-26-00.

M-27-00 Submit all Aggregate Area Management Study 9/29/92
Reports (AAMSR) for the 200 Area.
M-28-00 Submit all soils and groundwater background 4/30/92

determination documents to U.S. Environmental
Protection Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Develop and submit documentation to EPA and 3/31/92
Ecology describing Hanford Site risk assessment
methodology.

-iii-
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TPA MILESTONES

PAGE 10F 4

M-02 PRETREATMENT OF DST WASTE

M~03 VITRIFICATION PLANT

M-04 TANK WASTE TREATABILWY REPORTS

M-05 S3T INTERIM STARILIZATION

M~06 SST RETRIEVAL TECHNOLOGY

M-07 85T RETAIEVAL DEMONSTRATION

M-08 TANK FARM CLOSURE DEMONSTRATION

M~09 CLOSURE OF SINGLE SHELL TANKS

MHESTONE LEGEND 1992 1995
wxn O WERH 4 il OCTl Novl pEC | uAN | FEB MARl AP | MAYl JUN | JUL | AUGl SEP
~I-02A N M-ot-bA
MM NN R B B A NN R e o ot —
M-01 GROUT A CALPAIINA OF AT WANIE /b

Hul-03
ILAWIT TWA CCBT & SCHEDUME
4\

H-03-08
M MMATE CORSTRUCROR OF
VITAIFICATION UK DING FOURDATION
L] I

w203
BCOAPONATE ARDITIORAL IHTERIM MAEATORES

MG4-00G M-03-04 A -G080
AouaL NEPORTS IKITIATE CONSTRIGTION OF CAHRTER ANHUAL REFORTS
O HULTL-PURPOIE STORAGE BUILDING
n
"
| wotE: M-05-03 DUE 9r30/91 MisSED B
BN BN B B BN BN BN 2N BN BN BN 2N BN B BN B B
Li-0b-0A INTERIM STABIIZE & $0Ts M-GI42
M-04-18 WATER ADDITION BASIS & STATUS [T 2] UPGRADE TANK LEAX
PHYEICAL PAEPERATIONS PETECTION AKD $ITE W-03-08
H-08-LE RVALUATION OF TAHK CORTENTS
D, REsaYAL PLA FOR EMERGENCY MULPHG CHARCTENZATION IHTEAIM STABHIZE 19 88T
Fa) Fa\ i
ﬁ [A
M-OR-0C
./' OPZAATIONE SUPEIVIIORS
A BT SAKAGERS
e E NN - = LB BN BN B BN 1 TRNNIRG BCHE
[
M-Db-1 MESVISED LEAK CONTISENGY MAN H-G1-1 INTTIAL GOMPR REPORT Gt ALT

H=03-13A PROVIDE IN-TAMN b FOR T8
REO3-13A REVIED DATA SHEETS & AGMIR PROCERUALE FOR T4
H-c5-1a0 AEVISED DIRCREMNCY AEPOAT PRLCEDUAZE

W02

HITIATE WARTE-RETMICVAL
TESTING 1N SCALE-HODEL TANX
A

H-pI-tIN H-TANK LIGUib LEVEL DETECTION CPTIGHS LETTEA REPONT

—— STATUS AB OF 3-1-93

# PROJECTED MAIOR MILESTONE COMPLETION BASED ON FY 54 PLANNING CASE NOT FY 84 TARGET CASE

F~E070-UW-IHM



TPA MILESTONES

PAGE 2 OF 4

MLESTOHE LEGEND

PROECTED

HERM A COMPENCH

wea O

#*

1992

1293

JAN | FEB

MAF!.‘ APR |MAY I -JLJNJ_JUI_ | AUGI SEP

#-10 55T GORE SAMFLE ANALYSIS

M-11 EXPANDED LABORATORY HOT GELLS

M-12 RIUFS AHD RFEIICMS SUBMITTALS

M-13 SUBMIT & RIUFS COR RFI/GMS PER YEAR

M=-14 LOW-LEVEL MIXED WASTE LABORATORY

M-15 RI/FS OR RFIfCMS FOR ALL OP. UNITS

M~-16 REMEDIAL AGTIONS FOR AL\ OP, UNITS

.1
--0d - M=o
SETAN 20 CORE - GETAK T4 COAL
SAMPLES FACH 28T SAMPLES FAGK 12 R5T,
M
L] M-ty 4
AESTORE ROTARY MODE
- SAMPLING CAPABRITY
L]
[ ]
) |
=
[}
- H--02 M-11-03 M-03-04
SUERT 200-UP-1 SURMIT 100-Hft-2 BLBMIT 254-1P-1
» BRAFT WENK PLAN DRAFT WORK MLAH DAAFT WOAK FLAH
A A FaY
[AY
| MR-
" BUOMIT $4-BE-2
DRAFT WORK MLAH
»
®
n
W-n-oA -H-0M . M3 [PREWTY TRy
100451 o0 160805 OU = 100-FN-3 O 200-FF-3 100-HR-1 o1
VALIBATED PATA VALIBATED DATA - VALIGATER DATA DRAFY PI-1 L1IFE u
A A » Fa A Fal
A i) & [} Y
[ ]
NAS-NIC [TECETTY M--02D [T N1 M-1-o9k
WOo-EM- W ER-KA={ O 200~BP-1 100-B&-1 60 100-p -8 OU
RUFS u VAHOATED DATA ORAFT PI-LH & WIES s ™
L
]
-
| ]
(]
[
L]
L}
n
L]
]
a —t— STATUS AS OF 3-1-93

# PROJEGTED MAJOR MILESTONE COMPLETION BASED OH FY 94 PLANNING CASE NOT FY 94 TJARGET CGASE

P20 0-dW-OHM



L
-
"
o)
,u.f,
A8
-
-
i

TRPA MILESTONES

PAGE 3 OF 4

MLESIONE LEGEND 1992 ) 1923
3
woen O R VIF pyy i) OC:Tl NOVI DEC | uAN I r—‘:—:al MAFI‘ APR | MAY' JUN | JuL ] AUG! SEF
n
n
M-R-108
AEPLACE AR SAMFLE Jr- u
PULIP § ELIMNATE GOWPLETE PFE L1GUID LOW-LEVEL H-7-c0L
2425 SEAL WATER WASTE SYSTEM MOOIFICATION n COMPLETE 300 AREA TREATED EFFLUENT
)/ PERMITIVE BESIGH DASPOSAL FACHITY DEFRUTIVE DESKGH
M-17 LIQUID EFFLUENT TREATMENT FACILITIES 7'y i L A
M-F-170 u
LHIT UDIAL PLART W STEWATER [’
FLOW TG 280 GALLOHS PER MINUTE
n
HR-HG L
EUAMIT 242A EVAPCHATOR/PUREX n
PLANT COHPENSATE TREAMERT
FACILITY OELIETIHG PETITION ™
n
n
M-18 WRAP MODULE »
]
W E E N N NNNSNNMNEREEREENR
M-13 WRAP MODULE I o
L .u-z.o-zs. AENRRNNEN .H-:Hl HI-A EVAPOAATORIPIAEY
HARFORO PATROL ACADELY %30 FOKO PLAHT COHDEREATE TREATHENT
DEMS $ITE CLOSURE PLAN GLOSUMHE PLAN FAGRITY FART B
A A

M-20 PART B PERMITS AND CLOSURE PLANS

Fy
YT L]
U-20-30 \“ -
ssoxie -20-28 A PIT DEMOLITION $ITE CLOZURE PLAN

Nd%ﬂ HEXORE STCHAGE & TREATMENT CLOSURT PLAH
-28-28 E-8 BORROW PIT BEMOUTION SITE CLOSURE PLAH

M-23 INTERIM STATUS REQ GOMPLIANCE

—~———STATUS AS OF 3-1-93

% PAOJECTED MAJOR MILESTONE COMPLEVION BASED ON FY 94 PLANNING CASE HOT FY 94 TARGET CASE
*% WRAP 28 {TAU WASTE) DELAYED = WRAP 24 {LAW/RMW) PROJECTED TO BE COMPLETED A3 SCHEDULED ON $-30-95
®#¥# AEQUEST TC WITHDRAW PART A DERIED; DISPUTE RESOLUTION STARTED,

p-E0¥0-UlW~-IHM



ot
L3

0

TPA MILESTONES

PAGE 4 OF 4

MLESTONE LEGERD

1992

19293

wes O WIERM A

mxaﬂ 0

u
M=24-000 ) WITML UP YO 50 RCAA GW WELLS

.JANl FEBR ‘ MAHl AF‘FR‘ MAY[ IR | U l AUG’l SEP
L

M-24 RCRA G/ MONITORING WELLS

M-25 LAND DISPOSAL ALTERNATIVE REPORTS

DELETED — REQINAEMENTE COHBINED WITH REVIZED M-25-01

Wi THAU M-24-28 A MITAL UP TO 55 RCAA G wil{Ls.

=26~ 019G
ANHUAL REPORT

b-26 LAND DISPOSAL RESTRICTIONS

H-2r00
ML 700 AREA
),/ Pty

M-27 200 AREA AGREGATE AREA
MANAGEMENT STUDY REPORTS ¥

(g tad

\MEI]‘
FYivTy
M2

zoo-EsT
AR

H-30-08
TE AL
" HOMIKITAHIVE FIELD WORK

COUPLETE INTEQRATED
SEWINYESTIANNGHS
& STUDIER FOR IOO-AREA

M-30 100 AREA INTEGRATED GENERAL
INVESTIGATIONS AND STUDIES

4 M-30-04
T —otumzA MvER D

LHCONFINED AQUIFER
MTERACTION NEFGAT

WAt
COMPLETE COR
)/ TOR U T ¢ TANXS

M-31+03
IMTIATE DEFRETIVE DELICN OF HEW

HULTFUNCTION WATTE TANK FACILITY

A

u-30-¢4
INATAR FELD
INATRUMERTATION

M-31 ADDITIONAL DST CAPACHTY

L‘\"" M-34-02

RECOMUEHD ADDITIONAL
AT MAESTORER

CRUTPA_TAY

—e—— STATUS AS OF 3-1-93

-E€0F0-HW-IHM



WHC-MR-1403-4

TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

FEBRUARY 1993
(% in Millions)

MAJOR FYTD FYTD SPENDING ANNUAL
MILESTONE BUDGET COST VARIANCE BUDGET
M-00 * 8.0 6.9 1.1 27.5
M-01 15.2 12.5 2.7 37.8
M-02 * 6.3 5.0 1.3 36.7
M-03 * 54.4 39.5 14.9 141.3
M-04 0.0 0.0 0.0 0.2
M-05 1.8 1.1 0.7 7.9
M-06 * 1.4 1.0 0.4 2.8
M-07 1.4 1.3 0.1 5.1
M-08 1.1 0.6 0.5 2.9
M-09 3.2 3.0 0.2 5.8
M-10 Q.6 8.7 0.9 20.4
M-11 4.7 3.4 1.3 12.5
M-12 0.3 0.2 0.1 0.6
M-13 0.4 0.2 0.2 1.6
M-14 2.4 4.5 (2.1) 10.2
M~15" * 29.9 27.2 2.7 88.5
M-16 4.3 3.8 0.5 14.5
M-17 * 16.2 17.3 (1.1) 86.6
M-18 3.1 4.2 (1.1 6.6
M-19 2.1 1.8 0.3 3.1
M-20 * 4.0 2.5 1.5 10.2
M-24 0.5 1.4 0.9 3.0
M-26 0.0 0.0 0.0 0.1
M-30 1.0 1.0 0.0 3.6
M-31 2.8 2.5 0.3 4.0
174.1 149.6 24.5 533.5

*

All other milestones are WHC only.

-viii-

These milestones include costs from other contractors.
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TRI-PARTY AGREEMENT
ALL MILESTONES

FY 1993
$ Millions 600
~~—= FYTD Budget // -
——— FYTD Actual //
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 271 652 1007 138.0 1741 2131 253.2 294.8 3339 376.1 434.4 533.5
FYTD Actual 16.1 53.8 83.1 120.2 149.6
Spending Var 11.0 1.4 17.6 17.8 24.5
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WRAP
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WHC-MR-0403-4

LIST OF TERMS

calendar year

double-shell tank

Washington State Department of Ecology

U.S. Environmental Protection Agency

expedited response action

fiscal year

U.S. Department of Energy, Headquarters

Hanford Waste Vitrification Plant

land disposal restrictions

operable unit

preliminary safety analysis report .

Resource Conservation and Recovery Act

RCRA facility investigation/corrective measures study
remedial investigation/feasibility study

U.S. Department of Energy, Richland Field Office
single-shell tank

to be determined

Hanford Federal Facility Agreement and Consent Order
tank waste remediation system

Westinghouse Hanford Company

Waste Receiving and Processing (Facility)

Waste Sampiing and Characterization Facility

-Xj-
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MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: G. H. Sanders MANAGER: J. L. Epstein

BASELINE DATE: December 1996 PROJECTED DATE: To be determined (TBD)
DESCRIPTION: Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MiTestone Description Baseline | Projected*

M-01-01A Complete and verify two campaigns of 9/93 10/94
double-shell tank (DST) waste
(incTuding one campaign of phosphate-
sulfate waste).

M-01-01B Complete one additional campaign of 12793 TBD
DST waste (total is three campaigns
including one phosphate-sulfate waste
campaign).

*Progjected date reflects Tri-Party Agreement Change Request M-01-92-01A.

ACCOMPLISHMENTS

* The U.S. Nuclear Regulatory Commission denied a petition submitted by the
states of Washington and Oregon requesting formal rulemaking on
incidental waste. This decision resolved programmatic uncertainties that
have hindered grout milestone progress.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

» Complete fabrication of the core drill truck at Westinghouse Hanford
Company (WHC) fabrication shops.

» Continue preparation of Draft Grout Technology Plan.

* Continue detailed design for Decontamination/Additive Module confinement
basin.

s Continue modeling activities for base and sensitivity cases. Modeling
has included variations in hydraulic properties of grout and the barriers

and possible changes in hydraulic properiies associated with crack size
variation in the asphalt cocoon.

e Proceed with the evaluation of estimated toxic component exposure to

support a Toxic Air Permit application to the Washington State Department
of Ecology (Ecology).
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Continue development of resource-Toaded integrated schedules.

Continue work on the Double-Shell Tank Vault Closure Plan, which
addresses the impacts of gas generation and mitigation.

Continue developing nondestructive testing techniques associated with
vauit 102,

MILESTONE STATUS/PROBLEMS/ISSUES

In a Tetter to the U.S. Department of Energy, Headquarters (HQ) separate
from the petition denial notification, the U.S. Nuclear Regulatory
Commission encouraged HQ to develop and implement pretreatment
technologies to remove additional radionuclides from the waste to be
grouted.

Reworking the Performance Assessment HQ Peer Review Panel
Comments/Recommendations) has had a major impact on resources and meeting
of milestones. This rework is the major driver for delaying Grout
Treatment Facility Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) milestones (reference Change Request M~01-92-01A).

Heat of hydration and the time necessary to pour a grout campaign to
ensure a "good" grout may impact the timely completion of grout
milestones.

Starting up the Grout Treatment Facility and initiating grout vault 102
filling to meet Milestone M-01-01A {("Complete and Verify Two Campaigns of
DST Waste by 1993") is highly uniikely, as documented in Change Request
M-01-92-01A.



WHC-MR-0403-4

MILESTONE M-01-00

FY 1993

40
$ Millions —

==« FYTD Budget -~

m—— FYTD Actual e
30 . //

1 L] 1 ] ! 1]

OCT MOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 27 66 88 M9 152 188 223 260 290 317 349 378
FYTD Actual 05 4.2 6.2 102 125
Spending Var 2.2 2.4 3.7 1.7 27

Varjance Explanation: Spending was reduced because of delays in the Final
Safety Analysis Report review work package, operational and maintenance
activities for corrective maintenance, and hiring and training of additional
operators., DST 241-AW-101 formulation is delayed because the tank is now on
the "watch 1ist." Fabrication of core drill equipment is on hold. Document
work is delayed because of manpower constraints,

The Operational Readiness review cost account is being re-scoped. The
headcount ceiling restriction was eased slightly in February, aliowing some
increase in staff. DST 241-AP-105 formulation activities were initiated to
replace DST 241-AW-101, and authorization was received to proceed on the core

truck/transfer cask assemblies.
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. €. Miller
BASELINE BATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of DST waste.

DST waste must be pretreated before it can be disposed. Pretreatment supports
the removal, treatment, and final disposal of DST wastes subject to land
disposal restrictions. Removing the wastes from the DSTs and disposing of
them in grout or glass will free DST space for single-shell tank (SST) waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-02-03 Submit tank waste remediation system 8/31/93 8/31/93
(TWRS) baseline scope, cost, and
schedule.
M-02-05 Incorporate additional interim 8/31/93 8/31/93
milestones to support pretreatment of
DST waste.
ACCOMPLISHMENTS
* None.

PLANNED ACTION(S) FOR THE NEXT & MONTHS

*» Complete development of plans and rescurce-Toaded schedules for waste
retrieval and pretreatment as part of TWRS rebaselining.

* Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

» Complete a study to establish the near-term DST-SST retrieval sequence in
support of pretreatment of tank wastes.

e Complete an engineering study on waste pretreatment feed optimization
(blending). ‘

MILESTONE STATUS/PROBLEMS/ISSUES

* Target Milestone M-02-00-T03 ("Publish Summary of NCAW TRUEX Laboratory
Development Work") is still- 3 months behind schedule. The study is
expected to be completed in March 1993.

-5-
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Reanalysis of Target Milestone M-02-00-T07 ("Initiate Settling Tests for
NCAW In-Tank Solids Washing") shows this work can be deiayed without
impacting pretreatment work. Negotiations with Ecology have begun to
allow a 1-year delay of this milestone.

Engineering studies for evaluating cesium ion exchange capability and
waste treatment feed optimization (blending) are on schedule for
compietion by the end of March.

A technology plan for selection of advanced (actinide) separation process
is on schedule for completion by the end of March.
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MILESTONE M-02-00

FY 1993
$ Millions 40

e FYTD Budget /

— FYTD Actual
so} 7/
20 //

//
-
-
-
10} -
-
-
—
/——-—l—"’
-
0 i 3 1 y | ] [} [} y [l
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG sBEP
FYTD Budget 2.0 4.1 4.1 45 6.3 8.4 10.7 1341 154 17.6 29.0 367
FYTD Actual 0.0 1.0 2.1 3.5 5.0

Spending Var 20 34 2.0 1.0 1.3

Variance Expianation: Schedule delays on Project W-151, DST 241-AZ-101
Retrieval Sysiems, and selection of the Architeci-Engineer on Project W-2368B,
"Initial Pretreatment Module," costs have not been incurred at the pianned

rate.

The spending variance will be reduced by increased emphasis on acquiring staff
now that the headcount ceiling has been eased.

A transfer of funds from WHC to PNL reduced the annual budget for the WHC
portion of the M-02 work scope by $6 million from the December 1992 report.
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith
BASELINE DATE: December 1999 PROJECTED DATE: December 1999

DESCRIPTION: Initiate Hanford Waste Vitrification Plant (HWVP) operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-03-05 Initiate construction of the 3/93 3/93
Vitrification Building foundation,

ACCOMPLISHMENTS
* Completed excavation of the Canister Storage Building.

* HQ authorized a Notice of Award for construction of the Canister Storage
Building, thus fulfilling Milestone M-03-04 on March 1, 1993.

» Continued detailed design (now 56 percent complete).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Start excavation and construction of the Vitrification Building and
construction of the Canister Storage Building.

* Ecology issued a draft construction permit. RL and WHC are now
reviewing this permit. Washington State Department of Health is
preparing a construction permit that should be issued March 31, -
1993,

MILESTONE STATUS/PROBLEMS/ISSUES

* TWRS program rebaselining continues. Recommendations from this effort
will be issued on March 31, 1993 and may impact the HWVP schedule.

* Rescoping of the Multi-Function Waste Tank Facility Project could
require incorporating lag storage tank capability within the HWVP.

+ A plant operating efficiency evaluation continues. Initial indications
are that planned design improvements will result in a total operation
efficiency of more than 70 percent, which will meet current design
requirements.
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An engineering study is examining ways to increase the HWVP throughput by
increasing the meiter capacity fourfold.

-10-
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MILESTONE M-03-00

FY 1993

$ Millions 150

- w FYTD Budget /
v FYTD Actual ”

100F ~

| () L] | t ]

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 8.3 20.2 305 422 544 63.3 754 869 978 110.5 1261 1413
FYTD Actual 6.2 158 225 320 395
Spending Var 31 4.4 8.0 10.2 14.9

Variance Explanation: The majority of the spending variance is a result of
the following:

Fluor is underspent because the FY 1993 Budget is based on a
staffing plan to accomptish a design completion in June 1994, but
staff is being hired to support a delay to that goal to December
1994. Change request HWVP-0713 is in process to replan the Fluor
budget to be consistent with design completion in December 1994 and
reschedule a portion of the FY 1993 work to FY 1994.

UCAT is underspent because site construction packages are delayed by
weather, delayed Key Decisions, and subcontractors not progressing
as scheduled. Also contributing to the spending variance is the
delay of approval to commence construction of the Vitrification
Building foundation because Key Decision 3B, planned for November
1992, is now forecasted for a March 1993 completion. Staffing and
associated costs have been delayed for construction management.
Recommendations are to allow UCAT to proceed with Vitrification
Building excavation and foundation slab construction packages to
minimize a potential delay to project completion.

-11-
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller
BASELINE DATE: September 30, 1993 PROJECTED DATE: September 30, 1993
DESCRIPTION: Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone ° Description Baseline Projected
M-04-00D Provide annual report of tank 09/93 09/93
waste treatability studies.

ACCOMPLISHMENTS

¢ No action at this time.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

» None.

MILESTONE STATUS/PROBLEMS/ISSUES

» The basic ordering agreement for contracting the report preparation is in

the final stages. Report preparation will begin next month.
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- MILESTONE M-04-00

FY 1993

Q0
$ Thousands 2
—w FYTD Budget
—— FYTD Actual )
150 .
[ -7
”4’
3 ///
100} . . P
//
,
| V4
50 | 7/
- 7
-—’/
”-l‘
k - -
1] ] i 1 Lo I 1 L 1 ! [ [
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 0.0 0.0 0.0 0.0 8.9 17.7 26,6 701 883 1091 129.9 150.8
FYTD Actual 0.0 0.5 0.5 0.5 0.7
Spending Var 0.0 {05 (0.5 {08 8.2

Note: This chart is in thousands to provide meaningful data. The Budget
Baseline Summary table shows Zero because it is in millions.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. E. Gerton
BASELINE DATE: September 1995

MANAGER: R. E. Raymond
PROJECTED DATE: TRD

DESCRIPTION: Complete SST interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-05-03 Interim stabilize an additional four 9/91 TBD
SS8Ts.

M-05-04 Interim stabilize an additional nine 9/92 TBD
SSTs.

M-05-05 Interim stabilize an additional 11 9/93 T8D
SSTs.

M-05-13 Upgrade Teak detection and site 4/93 4/93
characterization at SSTs 241-C-105
and -106.

M-05-14 Provide report on alternatives to 3/93 3/93
pumping a leaking tank.

M-05-158 Provide report on in-tank Tiquid 3/93 3/93
Tevel detection options for
SST 241-T-101.

M-05-16 Initiate pumping of SST 241-T-101. 3/15/93 3/15/93

M-05-17B Compiete Nuclear Operator training. 12/93 12/93

M-05-17C Provide schedule for completing 6/93 6/93
Operations Supervisor and Shift
Manager training.

ACCOMPLISHMENTS

* Received permission from HQ to install the pump into SST 241-T-101 and to
pump the SST, pending approval of the operational readiness review. Work
is progressing to install the pump.

» Completed vapor sampling and obtained in-tank photographs of
SST 241-T-101, all actions required before pumping the tank.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

¢« Initiate the pumping of assumed leaking SST 241-T-101.
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Meet with regulators to develop a new Tri-Party Agreement change package
for non-watchlist tank stabiTizations for FY 1992 and beyond. Continue
revising the recommended change control package.

Complete physical logging of 14 drywells at SSTs 241-C-105 and -106 using
a spectral gamma probe.

Comp]eté engineering evaluation of alternatives for response to assumed
Teaking SST 241-T-101.

Provide a letter report on in-tank 1iquid level detection options for
assumed leaking SST 241-T-101,

Issue schedule for completing Operations Superv1sor and Shift Manager
training (M-05-17C).

Complete safety analysis report addendum to’a11ow alternative methods for
transfer of RAD waste within SST farms.

Complete integrity assessment of waste transfer Tines.

Continue restoration of double-contained receiver tank 244-U.

MILESTONE STATUS/PROBLEMS/ISSUES

L]

In September 1992, SST 241-T-101 was declared an assumed Teaker. Steps
are under way to reduce the drainable Tiquid to a level that will cease
discharging waste to the surrounding soils.

Weather condftions prevented progress towards meeting interim milestones
M-05-13 and M-05-13-T02. Overtime and extra shift work are planned to
attempt milestone schedule recovery.

A "Creation of Danger,” as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On

February 28, 1992, all waste transfers in the 200 areas tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a proposed Tri-Party Agreement change request.

A safety question was raised about the hazards associated with removing
liquid from SSTs and the resultant drying of the wastes potentially
causing increases in tank content temperatures. Analyses and studies
continue on this question.
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MILESTONE M-05-00

FY 1993
$ Millions
g y
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 0.4 0.8 13 1.4 1.8 2.4 3.0 3.8 4.5 5.2 65 7.9
FYTD Actual 0.1 0.4 0.6 0.9 11
Spending Var 0.3 04 a.7 0.5 0.7

Variance Explanation: The fiscal-year-to-date spending variance is a result
of SST 241-T-101 emergency actions which continue without specifically
identified funding. These activities have deferred resources from
stabilization and isolation workscope to prepare SST 241-T-101 for emergency
pumping. This is scheduled to be completed in June 1993. Alternative plans
are being pursed to enlist additional resources (KEH) to support SST
stabilization and isolation. The ongoing rebaselining of the N1 program will
jdentify specific resources to be used for 241-T-101 emergency corrective
actions.
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MAJOR MILESTONE: #-06-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: L. Erickson . MANAGER: W. C. Miller
BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Develop SST waste retrieval technology and complete scale-model
testing. ' .

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description [ Baseline Projected

None.

ACCOMPLISHMENTS

* No measurable progress this.month.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

» Complete tests of soft waste removal device with kaolin simulants used to
simulate dry sludge wastes.

e Initiate testing of confined sluicing devices.

e TInitiate testing of water jets for waste dislodging and conveyance
assistance.

* Experimentally optimize retrieval rates using computer modeling. Define
the air 1ift conveyance system 1imits.

MILESTONE STATUS/PROBLEMS/ISSUES

e This milestone is on scheduie.
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MILESTONE M-06-00

FY 1993
$ Millions - 3
w—
= FYTD Budget . -
o FYTD Actual ~
//
2} -
-
//
”~
/
1t 7

ocT
FYTD Budget 0.1
FYTD Actual o1
Spending Var 0.0

Varianco Explanation:

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
04 08 10 14 16 18 20 22 25 27 28
03 06 07 10

Q1 0.2 0.3 04

The majority of the variance is due ta some contracts
being placed later in the year than expected. 1In other
cases, the coniracts are in place, but costs have not
yot been accrued, Costs will be properly accrued
begining in March.
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller
BASELINE DATE: October 1997 PROJECTED DATE: October 1997
DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-07-02 Obtain Ecology concurrence/non- 12/93 03/93
concurrence with SST selection
criteria, retrieval options, and
tank selection.

ACCOMPLISHMENTS

o Submitted RL's M-07-01 SST selection criteria and retrieval options to
the regulators. Their comments are due back to RL by the end of
March 1993,

« Studies on the potential application of subsurface barriers to restrict
the flow of waste that may leak from a tank during retrieval activities
have centered on three options: circulating air barrier, cone grouting,
and encapsulation. The regulators participated in these studies.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Develop a detailed plan for M-07-00 achievement, integrated with
Milestone M-06-00 ("Develop SST Waste Retrieval Technology") and the
Underground Storage Tank Integrated Demonstration activities. Propose
revisions to the M-07 interim milestones based on the detailed schedules.

» Commence environmental and regulatory compliance documentation as
required by Resource Conservation and Recovery Act (RCRA), Washington
Clean Air Act of 1967, and National Environmental Policy Act.

* Complete preliminary analyses on potential Teaks from SST 241-C-106
during sluicing retrieval of the waste. Review the results of this work
with the regulators.

» QObtain regulator concurrence on selected tank (SST 241-C-106) and
sluicing as an acceptable method for tank waste retrieval.
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MILESTONE STATUS/PROBLEMS/ISSUES

Preliminary assessments of the impacts of performing National
Environmental Policy Act analyses (environmental assessment or
environmental impact statement) suggest that National Environmental
Policy Act could pose substantial schedule risk to this program.

The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems, The
retrieval demonstration under M-07 will use sluicing technology.
Significant development work is required before deployment of additional
retrieval technologies. The long-reach manipulator system (or
alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95 percent waste retrieval
criteria for the M-07 demonstration.

If sluicing is not accepted for the M-07-00 retrieval demonstration
(Interim Milestone M-07-02), this milestone may require a Tri-Party
Agreement change request because of a lack of available commercial
technology, multiyear development efforts, and procurement lead time
restrictions.

The preliminary studies on subsurface barriers (see bullet under
Accomplishments) indicates this technology to be in its infancy. The
potential that subsurface barriers be required as part of this milestone
will practically ensure that the milestone could not be met as scheduled.
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MILESTONE M-07-00

FY 1993
$ Milljons ©
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budgat 04 0.4 0.8 1.1 1.4 1.9 2.5 3.2 3.6 4.0 4.6 5.1
FYTD Actual 0.0 0.3 0.7 .00 1.3
Spending Var 01 0.1 0.1 0.1 0.1

Variance Explanation:

The annual budget increased from the January 1993 report
due to the reclassification of the work scope for
reclassification of the work scope for Single-Shell Tank

Test Facility Evaluation and Trade Study to this milestone

from milestone M-03.
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MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: L. Erickson ‘ MANAGER: W. C. Miller
BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MiTestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* No significant progress in this reporting period.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS
* Complete a tank farm retrieval program plan.

¢ [Initiate Phase II of the subsurface barrier development study.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-08-00

FY 1993

3
$ Millions
7

== o FYTD Budget
— FYTD Actual //

| E L L] ] Il 1

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 04 07 10 1.1 1.3 1.5 1.7 1.9 24 24 29
FYTD Actual 0.0 02 0.3 0.5. 0.6
Spending Var 0.2 0.2 04 05 05

Variance Explanation: Manpower restrictions have delayed start of a number of
activities. Also, delays in tank leak studies (phase II) startup activities,
impacted by delayed comment resolution and incorporation in the tank leak
studies (phase I), have caused reduced expenditures.

Tank Teak studies (phase II) will begin in March 1993,
The annual budget decreased from the January 1993 report resulted from the

reclassification of the work scope for Single-Shell Tank Test Facility
Evaluation and Trade Study from this milestone to milestone M-07.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak
BASELINE DATE: Jure 2018 PROJECTED DATE: June 2018

DESCRIPTION: Complete cliosure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

Milestone Description Baseline Projected
None.

ACCOMPLISHMENTS

e Continued borehole drilling and characterization activities around
SST 241-T-106 for the field characterization work to support General
Accounting Office Audit Item GAO-RCED-89-157. The borehole has exceeded
the 100-foot Tevel; environmental and geophysical sampling continues.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

» Redefine SST waste disposal strategy under the Tank Waste Remediation
System Decision Plan.

o Issue to the Federal Register a notice of intent for the TWRS-
Environmental Impact Statement for tank remediation at the Hanford Site.

e (Commence work on the next revision to the SST Closure/Corrective Action
Work Plan, a precursor document for the SST Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

« This milestone is on schedule; however, it may be in jeopardy unless pre-
closure activities can be accelerated. Several activities require
acceleration: Supplemental Environmental Impact Statement and Record of
Decision preparation, SST Waste and Field Characterization, Technology
Development, and concurrent permitting with facility design.
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MILESTONE M—-09-00

FY 1993
e 6
$ Millions "
_—-—"
= ==FYTD Budget ,/
~——FYTD Actual |
—_—
4F -
2 -
0 / 1 1 } 1 [] [] § ] ] ] 1
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 0.5 1.2 1.7 24 32 4.0 4.3 4.7 4.9 53 55 58
FYTD Actual o1 08 14 23 3.0
Spending Var - 64 04 03 01 02

Variance Explanation:

Annual budget increased from the January 1993 report due
to the addition of work scope for the EIS Technical Support
and Single-Shell Tank Closure.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: FEBRUARY 1993

" DOE DIRECTOR: R. E. Gerton MANAGER: J. G. Propson

BASELINE DATE: September 1998 ) PROJECTED DATE: September 1998

DESCRIPTION: Complete analyses of at Teast two complete core samples from
each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-10-07 Obtain 24 core samples from 12 9/93 9/93
SSTs.
M-10-13 Restore rotary model sampling 9/93 12/93
capability at the Hanford Site.

ACCOMPLISHMENTS

e Obtained the second core sample from SST 241-T-107; the retrieval of the
third core is in progress.

e Submitted the second draft of the Characterization Strategic Plan for
review. The plan identifies characterization requirements and recommends
a single strategy, directed toward meeting the M-10-00 milestone and

integrating other programmatic needs.

. Comp1eted'construction of the rotary mode sampling truck and equipment
trailer; the truck is now undergoing acceptance testing.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS
» Continue rotary mode sampling testing and implementation

+ Issue the Tank Waste Remediation Waste Characterization Plan. This
rewrite of the SST Waste Characterization Plan will incorporate all Tank
Waste Remediation requirements into a single plan.

MILESTONE STATUS/PROBLEMS/ISSUES

* The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
ensure meeting these milestones, both internal and in consonance with the
regulators. These are being discussed with the regulatory community.
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Engineering and procurement studies for the rotary mode modular exhauster
design progressed. It appears that the milestone schedule may be
impacted by procurement and fabrication Tead fimes.

‘Commenced discussions with the Regulators on a new HQ direction that

proposes the SST Characterization Program and associated Tri-Party
Agreement milestones be reevaluated to reflect retrieval requirements.
Characterization data is required to (1} resolve tank safety issues,
(2) develop retrieval technologies, and (3) identify pretreatment
technologies. Once agreement is reached on this new baseline, the
changes will need to be reflected in the Tri-Party Agreement Major
Milestone M-10-00.
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MILESTONE M-10-0

FY 1993 ‘

wmem = FYTD Budget
e FYTD Actual

20

! L] | L] L] Il 1

oCT
FYTD Budget 1.7
FYTD Actual 0.6
Spending Var 1.1

Variance Explanation:

P

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

3.7 5.6 7.7 96 1.4 13.0 147 160 17.3 188 204
3.1 4.9 69 87
0.6 0.7 0.8 09

WHC standdown on core sampling impacted spending in both

the ST core sampiing and FY93 lab support cost accounts.
Positive spending variances outweigh negative ones attributable
to rotary exhauster redesign and some unanticipated lab expenses.

- - B -
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.MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell
BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded
laboratory hot cells for high-Tevel radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None,

ACCOMPLISHMENTS
* Erected the building to house the hot cell expansion.

» Witnessed first trial assembly of a hot cell compartment at the
fabricators.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

e Continue onsite construction with the instaltlation of ventilation and
piping in the building,

* Complete fabrication of the hot cells, ship to the Hanford Site, and
install in the building.

MILESTONE STATUS/PROBLEMS/ISSUES

* Verbal approval was received for the reprogramming for Project W-001
(222-S Laboratory Ventilation and Electrical Upgrade).
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MILESTONE M-11-00

-

FY 1993
$ Millions
wes = FYTD Budget
——FYTD Actual /'
”
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10F -
S5F
O‘ Q 1 i 3 ) § { 1 1 | | t
. OCT NOV DEC JAN FEE MAR APR MAY JUN JUL AUG SEP
FYTD Budget 0.8 i.6 286 3.9 4.7 6.1 6.9 7.8 8.5 9.3 108 125
-y FYTD Actual 0.6 1.5 2.4 2.8 3.4
Spending Var 0.2 01 0.2 1.1 1.3
o Variance Explanation: Non-critical path construction activities were slowed
Lo down on Project W-001 in order to extend available tunds,
S . Also, procurement costs for W-001 have not come in as early
s as planned.
O~
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MAJOR MILESTONE:
STATUS FOR END OF MONTH:

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE:

DESCRIPTION:

Annual Beginning
calendar year (CY) 1993

PROJECTED DATE:

FEBRUARY 1993

T. M. Wintczak

Annual Beginning

CY 1993

Submit six remedial investigation/feasibility study (RI/FS) or

RCRA facility investigation/corrective measures study (RFI/CMS) work plans

each year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline | Projected*
M-13-01 Submit 100-BC-2 work plan. 5/21/93 5/21/93
M-13-02 Submit 200-UP-1 work plan. 4793 4793
M-13-03 Submit 100-HR-2 work plan. 6/93 6/93
M-13-04 Submit 200-ZP-1 work plan. 8/93 8/93
M-13-05 Submit 100 DR-2 work plan. 10/93 10/93
M-13-06 Submit 200-BP-5 work plan. 12/93 12/93

ACCOMPLISHMENTS

¢+ Regulators approved a change request to consoclidate operable units (OUs)
100-BC-3 and 100-BC-4 into 100-BC-2.

* Regulators approved a change request to delay the OU 100-BC-2 work plan
from February 28, 1993, to May 21, 1993, to allow for the consolidation
of OUs 100-BC-3 and 100-BC-4 into 100-BC-2.

* Submitted to the regulators revision D of the 200-UP-2 Work Plan, which
incorporated their comments.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit the 100-BC-2 work plan to the regulators for review.

* Submit the 200-UP-1 work plan to the regulators for review.

e Submit the 100-HR-2 work plan to the regulators for review.

* Submit the 200-ZP-1 work plan to the regulators for review.

e Continue to resolve comments on the 200-UP-2 work plan with the
regulators.
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MILESTONE STATUS/PROBLEMS/ISSUES

This miTestone is on schedule.
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MILESTONE M-13-00

FY 1993
$ Millions 20
— e FYTD Budget
e FYTD Actual e
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OCT NOY DEC JAN FEBE MAR APR MAY JUN JUL AUG SEP
FYTD Budget o1 03 04 ©5 04 05 06 08 09 10 14 186
FYTD Actual 0.0 0.0 0.1 0.1 0.2
Spending Var 01 03 0.3 04 0.2

Variance Explanation:

100-BG-2 and 100-HR-2 work plans were prepared in-house
by WHC opposed to offsite by subcontractors, resulting in cost
savings due to lower chargeout rates, .
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: FEBRUARY 1992

DGE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell
BASELINE DATE: October 1995 PROJECTED DATE: October 1995

DESCRIPTION: Provide low-level mixed waste laboratory services.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-14-02 Complete construction of a 27- 10/93 10/93
moduie Waste Sampling and
Characterization Facility
(WSCF).

M-14-03 Initiate WSCF operations. 4/94 4/94

ACCOMPLISHMENTS
¢+ Construction is on schedule. The WSCF main structure is enclosed and
heated so that work can proceed despite the weather. The basement walls
are completed and painting has started.

» The Auxiliary Structures design has been approved and site work has
started.
PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue WSCF construction. Receive laboratory modules and start
installation.

* Continue preparations for award of a commercial laboratory contract per
M-14-04.
MILESTONE STATUS/PROBLEMS/ISSUES
* Planning and initial activities to acquire all needed Taboratory

services, in accordance with the Senior Executive Committee resolution,
are under way.
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MILESTONE M-14-00
FY 1993

ww= FYTD Budget
i ENTD Actual

] i L] ] |

ocT

0.1
0.7
{0.6)

Variance Explanation:

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

0.7 1.3 1.8 24 3.0 4.1 57 6.8 7.7 81 102
1.5 2.8 39 45
0.8y (1.5 210 {21

Spending rates continue as planned to support the
April 1994 waste sampling characterization facility startup.

With prior years' capital budget included, trends indicate this
project to complete at the approved budget level.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 2005 PROJECTED DATE: September 2005

DESCRIPTION: Complete the RI/FS or RCRA RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone

Description

Baseline

Projected

M-15-02D

Submit draft phases I, II, and
IIT FS for 200-BP-1 source areas.

6/30/93

6/30/93

M~15-04A

Submit draft 300-FF-5 F/S

Phase 1 and 2 report to U.S.
Environmental Protection Agency
{EPA) and Ecology.

7/15/93

7/15/93

M-15-05A

Submit 100-HR-1 OU Limited Field
Investigation Report to Ecology
and EPA.

8/9/93

8/9/93

M-15-058

Complete 100-HR-1 OU Treatability
Study Activities.

11/30/93

11/30/93

M-15-05C

Submit 100-HR-1 0OU Focused
Feasibility Study Report to
Ecology and EPA.

9/30/94

9/30/94

M-15-05D

Submit the 100-HR-1 OU Interim
Remedial Measures Proposed Plan
to Ecology and EPA.

9/30/94

9/30/94

M-15-06A

Submit 100-HR-3 0OU Limited Field
Investigation Report to Ecology
and EPA

10/31/93

10/31/93

M-15-06B

Complete 100-HR-3 QU Treatability
Study Activities.

11/30/93

11/30/93

M-15-06C

Submit 100-HR-3 OU Focused
Feasibility Study Report to
Ecology and EPA.

9/30/94

9/30/94

M-15-06D

Submit 100-HR-3 QU Interim
Remedial Measures Proposed Plan
to Ecology and EPA.

9/30/94

9/30/94

M-15-08B

Submit 100-BC-1 OU Limited Field
Investigation Report to Ecology
and EPA.

7/31/93

7/31/93
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Milestone

Desckiption

Baseline

Projected

M-15-08C

Submit 100-BC-1 OU Treat-ability
Study Report to Ecology and EPA.

1/31/94

1/31/94

M-15-08D

Submit 100-BC-1 OU Focused
Feasibility Study Report to
Ecology and EPA.

11/30/94

11/30/94

M-15-09B

Submit 100-BC-5 QU Limited Field
Investigation Report to Ecology
and EPA.

8/31/93

8/31/93

M-15-09C

Submit 100-BC~5 OU Focused Study
Report to Ecology and EPA.

10/31/94

10/31/94

M-15-09D

Submit 100-BC-5 OU IRM Proposed
Plan to Ecology and EPA.

10/31/94

10/31/94

M-15-10A

Submit validated data of all
sampling activities associated
with Section 5.1.1.2, "Source
Investigation,” and 5.1.1.5,
"Vadose Zone Investigation" for
100-KR-1 QU to Ecology and EPA.

10/31/93

10/31/93

M-15-108

Submit 100-KR-1 QU Limited Field
Investigation Report to Ecology
and EPA.

8/31/94

8/31/94

M-15-10C

Submit 100-KR-1 OU Focused
Feasibility Study Report and the
100-KR-1 QU IRM Proposed Plan to
Ecology and EPA.

4/31/95

4/31/95

M-15-11A

Submit validated data of all
sampling activities associated
with Section 5.1.1.6,
"Groundwater Investigation," for
100-KR-4 OU to Ecology and EPA.

3/12/93

3/12/93

M-15-11B

Submit 100-KR-4 OU Limited Field
Investigation Repori to Ecology
and EPA.

1/12/94

1/12/94

M-15-11C

Submit 100-KR-4 OU Focused
Feasibility Study Report to
Ecology and EPA.

10/31/94

10/31/94

M-15-11D

Submit 100-KR-4 OU IRM Proposed
Plan to Ecology and EPA.

10/31/94

10/31/94

M-15-13A

Submit validated data of all
sampling activities associated
with Section 5.1.1.2, "Source
Invest.," and 5.1.1.5, "Vadose
Zone Investigation® for 100-FR-1
OU to Ecology and EPA.

11/31/93

11/31/93
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Milestone

Description

Baseline

Projected

M-15-13B

Submit 100-FR-1 OU Limited Field
Investigation Report to Ecology
and EPA.

9/30/94

9/30/94

M-15-13C

Submit 100-FR-1 OU Focused
Feasibility Study Report to
Ecology and EPA.

5/31/95

5/31/95

M-15-13D

Submit 100-FR-1 QU IRM Proposed
Pian to Ecology and EPA.

5/31/95

5/31/95

M-15-13E

Submit validated data of all
sampling activities associated
with Section 5.1.1.6,
"Groundwater Investigation," for
100-FR-3 OU to Ecology and EPA.

6/14/93

6/14/93

M-15-13F

Submit 100-FR-3 OU Limited Field
Investigation Report to Ecology
and EPA.

4/14/94

4/14/94

M-15-13G

Submit 100-FR-3 OU Focused
Feasibility Study Report to
Ecology and EPA.

12/14/94

12/14/94

M~15-13H

Submit 100-FR-3 QU IRM Proposed
Plan to Ecology and EPA.

12/14/94

12/14/94

ACCOMPLISHMENTS

Submitted final 1100-EM-1 RI/FS report to EPA and Ecology. This
completed milestone M-15-01B/C.

Submitted to Ecology and EPA validated data of all sampling activities
associated with Sections 5.1.1.2, "Source Investigation," and 5.1.1.5,
"Vadose Zone Investigation" for 100-BC-1. This completed milestone M-15-
08A.

Completed vadose drilling at four borings for 100-FR-3.

Submitted copies of the 100-KR-1 (Vadose Borehole and Nonintrusive
Unvalidated Sample Analysis Data) to DOE-RL for distribution to the
regulators.

Submitted validated data of all sampling activities associated with
Sections 5.1.1.5, "Vadose Zone Investigation,” and 5.1.1.6, "Ground-water
Investigation” for 100-BC-5 on December 31, 1992. This completed
Milestone M-15-09A.

Completed drilling at four vadose borings at 100-FR-1.

Completed data validation of the first and second rounds of groundwater
data for 100-HR-3.

-43-



WHC-MR-0403-4

Completed three rounds of groundwater sampling at 100-HR-3.
Completed the seventh round of groundwater sampling for 200-BP-1.

Initiated geotechnical test borings at Crib B-57 in QU 200-BP-1 for
determining the extent of contamination and for use in design of the
prototype barrier,

Issued the final 200 West Groundwater Aggregate Area Management Study
Report to the regulators.

Successfully completed negotiations with the EPA to acquire a soil
washing system for use at OU 300-FF-1 to conduct the physical separation
soil treatability test.

Received approval February 24, 1993, from EPA on Change Number
300-FF-1-27 to submit a report on the physical separations treatability
test in Tieu of the RI Phase II work plan.

The EPA soil washing system will be delivered in March and modifications
initiated for use of the system at 300-FF-1.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

Finalize reviews and comments on the FS study for OUs 1100-EM-2,
1100-EM-3, and 1100 IU-1.

Finalize and review comments on 1100 Area proposed plan.
Compiete 100-KR-1 third round of sampling by the end of March 1993.
Complete the second round of groundwater sampling at OU 100-FR-3.

Issue the Plutonium-Uranium Extraction (PUREX) Plant aggregate area
management study reports to the regulators in March.

Complete the resolution of comments on the 200 North and Semi-Works
aggregate area management study reports in April.

Complete the eighth round of groundwater sampling scheduled for July 1993
for OU 200-BP-1.

Submit OU 200-BP-1 RI Phase I Report to the regulators the end of March,
thus satisfying Tri-Party Agreement Target Milestone M-15-02B-T1.

Submit OU 200-BP-1 combined FS Phases I, II, and II reports to the
regulators by June 30, 1993 to complete Tri-Party Agreement target
milestones M-15-02D and M-15-04A.

Submit OU 300-FF-5 draft RI Phase I report, and the FS Phases I and II
reports mid-July 1993 to complete Tri-Party Agreement Milestone M-15-471.
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MILESTONE STATUS/PROBLEMS/ISSUES

¢ This milestone is on schedule.
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MILESTONE M-15-00

FY 1993

1

w1 FYTD Budget
— FYTD Actual

] 1

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

46 1.0 7.2 247 299 366 429 452 656 626
2.3 8.1 4.3 212 272
2.3 1.9 2.9 3.5 27

Yariance Explanation: None required.

-46-

715 885




WHC-MR-0403-4

MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak
BASELINE DATE: September 2018 PROJECTED DATE: September 2018
DESCRIPTION: Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
None.

ACCOMPLISHMENTS

» Received delivery of the leased 500 ft*/min vapor extraction system unit
on February 23, 1993, for the 200 West Carbon Tetrachloride ERA.

» Completed installation of the automated data process control system.

Twenty-four-hour operations commenced February 3, 1993, at the carbon
tetrachloride ERA site.

* Tentatively scheduled sodium dichromate expedited response action (ERA)
start date for drum removal in early March.

» Completed the second phase of sampling at North Slope ERA.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

. Cont1nue the vapor extraction capacity upgrade on schedule to achieve
3,000 ft3/min capability at the carbon tetrachloride ERA site. A7l
systems will be on line by March 31, 1993.

*» Complete the N Springs engineering evaluation/cost analysis by the end of
April.

* Resolve comments and review data for the White Bluffs Pickling Acid Crib
ERA.

* Compiete Riverland engineering evaluation/cost analysis by the end of
March.

MILESTONE STATUS/PROBLEMS/ISSUES

¢ This milestone is on schadule.
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MILESTONE M~-16-00
FY 1993

$ Millions 1°

== = FYTD Budget //
m—coem FYTD Actual S

10§

] i L] t ] 1

oCT
FYTD Budget 0.6
FYTD Actuml 0.3
Spencding Var 0.3

Variance Explanation:

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1.8 2.5 3.6 4.3 5.4 8.7 8.0 8.9 10.8 1.9 14.5
1.4 1.9 2.8 3.8
o.2 0.8 c.8 ©.5

Carbon Tetrachloride expsdited rasponse action (ERA) well
drilling and pipaline iIntegrity test acopa is behind achedule
due to higher priority work for supporting organizations. Well
drilling is also being impacted by safety reviews and poor

Fabruary weather. North Slope ERA cost savings due to decrease
scope of work.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: J. M. Hennig MANAGER: D. E. Kelley

M-17-00A:
BASELINE DATE: June 1995 PROJECTED DATE: June 1995

DESCRIPTION: Complete 1iquid effluent treatment facilities and upgrades for
Phase I effluents.

M-17-00B:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Implement best available technology/all known, available, and

reasonable methods of prevention, control, and treatment for all Phase II
tiquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-17-09A Complete definitive design of "300 Area 7/93 7/93
Treated Effluent Disposal Facility"
(Project L-045H) and submit design
documentation to the EPA and Ecology as
a primary document.

ACCOMPLISHMENTS

* RL initiated negotiations with EPA and Ecology about the terms and
conditions for the continued discharge of the 300 Area Process Sewer to
the 300 Area Process Trench.

* RL reviewed and approved the preliminary safety analysis report (PSAR)
for the "242-A Evaporator/PUREX Plant Condensate Treatment Facility"
(i.e., Project C-018H) for start of construction of the process buildings
pending receipt of all regulatory approvals.

*« RL received verbal approval from Ecology of the National Emission
Standards for Hazardous Air Pollutants (NESHAP) air permit. This makes
up one of three air-related agency approvals needed for the March 1993
construction start for the treatment facility building and permanent
structures.

» Completed definitive design of the collection system for the 200 Area
Treated Effluent Disposal Facility (Project W-049H) has been 1 month
ahead of schedule.
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Released the 300 Area Treated Effluent Disposal Facility (Project L-045H)
for bid. Held a site tour for prospective bidders. Bid evaluations are
expected to start in March 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

Evaluate bids and select a vendor for the 300 Area Treated Effluent
Treatment Facility construction contract.

Complete 30 percent definitive design of the Project W-049H disposal
system and initiate detailed definitive design work on the disposal
system.

Initiate construction of the Project W-049H collection system.

Initiate construction of the "242-A Evaporator/PUREX Condensate Treatment
Facility" (i.e., Project C-018H) process facility buildings and permanent
structures.

Submit final design on the 300 Area Treated Effluent Disposal Facility
(Project L-045H) to EPA and Ecology for approval (M-17-09A).

Present groundwater assessment plans to EPA and Ecology for Liquid
Wastewater Disposal Facility 1325-N, Crib 216-W-LWC, Powerhouse
Pond 284-W, and Pond 2101-M by April 1993 (M-17-13).

MILESTONE STATUS/PROBLEMS/ISSUES

The milestone is on schedule. Design work for the 300 Aréa Treated
Effluent Disposal Facility (Project L-045H) proceeds ahead of schedule.

Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area Process Sewer to the 300 Area
Process Trenches. Conditions include abandonment of the western trench,
additional flow restrictions, additional reporting requirements, and
installation of additional flow measuring devices. Negotiations with the
regugators on this issue have begun and are expected to conclude next
month.

Compliance with all effluent flow restrictions contained in Tri-Party
Agreement Milestone M-17 have been maintained.
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MILESTONE M-17-00

FY 1983
$ Millions 100
- FYTD Budget ™
80 ——— FYTD Actual I/ -
/
/
1) 8 /
/I
-~
P
-

H 1 1 1

ocT
FYTD Budget 0.3
FYTD Actual 2.4
Spending Var 2.9)

Variance Explanation:

NOV DEC JAN FEB MAR APR MAY JUN JUL. AUG SEP

4.3 8.3 129 162 204 246 293 356 419 492 866

6.9 10.7 141 173

26} 4 2 (1

Fixed price contractor billings have not reached anticipated levels.
Revised billing information from the fixed price contractor is forth
coming and WHC will then respread the cost baseline and associated budget

Partial modification of budget baseline was made in February to reflect
actual conditions to date.
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: FEBRUARY 1993
DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts
BASELINE DATE: March 1997 PROJECTED DATE: March 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Facility Module 1
construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
None.

ACCOMPLISHMENTS

* Contractor submitted draft Air Permit Applications to RL for review and
transmittal to EPA, Ecology, and the Washington Department of Health.

* Submitted the Draft PSAR for internal contractor review before submittal
to RL for review and approval.

* Continued discussions about the RCRA permit application at the monthly
Tri-Party Agreement Unit Managers meeting.

PLANNED AC'l"ION(S) FOR THE NEXT 6 MONTHS

» Continue Title 2 Design activities and complete 90 percent design review.

« Initiate construction of WRAP Facility, Module 1.

*» Complete glovebox testing.

e Complete the WRAP Facility, Module 1 PSAR.

* Prepare construction bid packages for WRAP Facility, Module 1. These bid
packages will cover major components of the WRAP Facility (e.g.,
electrical system, heating and ventilation system, fire protection
system). Private firms will bid on these packages.

¢ Submit the air emissions-related permit applications to EPA, Ecology, and
the Washington Department of Health.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-18-00

FY 1993

§ Millions 8

—=—= FY¥TD Budget
— FYTD Actual -

] ] 1 1} [l I} l | I} 1] ]

0 §
ocT

FYTD Budgat 0.5
FYTD Actual 0.8
Spending Var (0.3)

Variance Explanation:

NOY DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

t4 22 26 31 37 44 49 53 857 61 6.6
1.9 27 36 4.2
0.5} {0.5 (1L.O) {1

Twlce as many comments of the Preliminary Safety Analysis
Report ware received than expected. As a result, complete

rawrites of Chapters 4, 5, 6, and 7 were required to accalarate

tha schadule. 1In addition, expeditiing completion of the mock

glovebox for testing was required to support Architect/Engineer
design.
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: FEBRUARY 1993
DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts
BASELINE DATE: September 1999 PROJECTED DATE: September 1999
DESCRIPTION: Complete WRAP Facility, Module 2, construction and initiate

operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
None.

ACCOMPLISHMENTS

¢ Contractor submitted the engineering study for WRAP Facility, Module 2B,
to RL for review. This engineering study evaluates and makes
recommendations for transuranic waste treatment alternatives for
inclusion into the WRAP Facility, Module 2B (i.e, proposed interim
milestone M-19-03).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit the engineering study for WRAP Facility, Module 2B, to EPA and
Ecology for review (proposed Interim Milestone M-19-03). This report
develops and evaluates transuranic waste treatment alternatives for
inclusion in WRAP Facility, Module 2B.

« Continue preparation of the Advanced Conceptual Design for WRAP Facility,
Module 2A.

e Obtain approval of Tri-Party Agreement Change Request M-19-91-01 from
Ecology and EPA.

» Continue with waste form qualification testing.

+ Initiate activities for the development of the WRAP Facility, Module 2A
PSAR.

* Prepare and approve the WRAP Facility, Module 2A, engineering and
development program plan. This plan will outline the testing and
development requirements for technologies being considered for inclusion
in the WRAP Facility, Module 2A, waste treatment systems.

* Obtain Key Decision 1 for WRAP Facility, Module 2A, from HQ. This

decision is required to proceed into detailed definitive design of the
project.
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MILESTONE STATUS/PROBLEMS/ISSUES

Significant technical issues about the Waste Isolation Pilot Plant waste
acceptance criteria continue to impact the design of WRAP Facility,
Module 2. Design of WRAP Facility, Module 2B, cannot proceed unitil the
Waste Isolation Pilot Plant waste acceptance criteria issues are
resolved. Work on the portion of WRAP Facility, Module 2 (i.e., WRAP
Facility, Module 2B) that will receive and process remote handled
transuranic waste contaminated hazardous waste (i.e., mixed remote
handled transuranic waste) is behind schedule. The portion of WRAP
Facility, Module 2, that is not affected by the Waste Isolation Pilot
Plant waste acceptance criteria (i.e., WRAP Facility, Module 2A) remains
on schedule. The submodularization of WRAP Facility, Module 2, is
reflected in Tri-Party Agreement change request M-19-91-01. Ecology and
EPA continue to review this change request.

WRAP Facility, Module 2A, is on schedule for September 1999, the Tri-
Party Agreement Milestone M-19-00 due date. The engineering study for
WRAP Facility, Module 2B, to develop alternatives for transuranic
treatment and recommendations for treatment (proposed interim milestone
M-19-03) is on schedule.
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MILESTONE M-19-00

FY 1993

$ Millions

——= FYTD Budget
— FYTD Actual

1 { L]

1 { [l |

1

0
ocT
FYTD Budget 0.2
FYTD Actual 0.1
Spending Var 0.1

Variance Explanation:

NOV DEC JAN

0.7 1.0 1.6
0.4 0.9 1.4
0.3 04 0.2

FEB MAR APR MAY

24 3.1 3.1 34
1.8

0.3

JUN

34

JULL

31

AUG  SEP

3.1 341

The underspent condition is due to unanticipated delays
on waste form qualification and advanced conceptual design

report efforis.
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: FEBRUARY 1993
DOE DIRECTOR: J. D. Bauer MANAGER: S. M. Price
BASELINE DATE: May 1996 PROJECTED DATE: May 1996
DESCRIPTION: Submit Part B permit applications or closure plans for all RCRA

treatment, storage, and disposal units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-20-30 Submit 303-M Oxide Facility 10/92 Dispute*
Part B.

M-20-42 Submit Thermal Treatment Part B 12/93 12/94*
to Ecology and EPA (T-X-3).

M-20-50 Submit 200 Area Effluent 8/93 8/93
Treatment Facility** Part B.

*See "Milestone Status/Problems/Issues.”
**The unit name has been changed from the 242-A Evaporator/PUREX Plant
Process Condensate Treatment Facility to the 200 Area Effiuent Treatment
Facility.

ACCOMPLISHMENTS

* Submitted a revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3 for the 100-D Ponds on February 26, 1993.

* Submitted the 100-D Ponds Closure Plan on February 26, 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

e Submit Notices of Intent for expansion of treatment and storage
capacities at the DST system and the 200 Area Effluent Treatment
FaciTity.

* Respond to Notices of Deficiency for the 222-S Laboratory Complex Part B
Permit Application (M-20-22, completed December 1991), Low-Level Burial
Grounds Part B Permit Application (M-20-06, completed December 1989),
Liquid Effluent Retention Facility Part B Permit Application (M-20-47,
completed June 1991), 305-B Part B Permit Application (M-20-08, completed
January 1990}, and the 616 Nonradioactive Dangerous Waste Storage
Facility Part B Permit Application (M-20-02, completed July 1989).

* Respond to Notices of Deficiency for the 4843 Alkali Metal Storage
Facility Closure Plan (M-20-14, completed June 30, 1991), Hanford Patrol
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Academy Demolition Site (M-20-25, completed November 25, 1992), the
Ashpit Demolition Site Closure Plan (M-20-26, completed November 25,
1992), the Hexone Storage and Treatment Closure Plan (M-20-27, completed
November 25, 1992), the E-8 Borrow Pit Closure Plan (M-20-28, completed
November 25, 1992), and the 216-B-3 Pond System Closure/Postclosure Plan
(M-20-09, completed March 31, 1990)

Revise 105-DR Large Sodium Fire Facility Closure Plan and 2101-M Pond
Closure Plan to reflect agreements reached with Ecology on Notice of
Deficiency comments.

Submit revised Hanford Facility Dangerous Waste Part A Permit Application
Form 3s for the 325/3100 Hazardous Waste Treatment Unit, DST System,
SSTs, 204-AR Waste Unloading Station, 222-S Laboratory Complex, and the
242-A Evaporator.

MILESTONE STATUS/PROBLEMS/ISSUES

M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--RL
submitted to Ecology a request to withdraw the Part A permit application
for the 303-M Oxide Facility and a change request to delete Milestone
M-20-30. Ecology denied both. RL then prepared a notice of dispute and
held a meeting with Ecology to initiate resolution. Both parties are
developing positions for discussion at a future Tri-Party Agreement
Project Managers meeting.

M-20-50, "Submit 200 Area Effluent Treatment Facility Part B"--Work is
proceeding on schedule to meet the current milestone date. The Part B
permit application is being prepared for WHC review.

M-20-42, Submit Thermal Treatment Part B to Ecology and EPA (T-X-3)--
Development of the Part B application for this unit has identified
several issues to be resolved before a technically accurate and complete
application can be prepared. A Change Package (M-20-92-7) to delay
submittal of this Part B permit application from December 31, 1993, to
December 31, 1994, was submitted to RL for approval on October 27, 1992.

M-20-09, "Submit 216~B-3 Pond Closure/Postclosure Plan to Ecology and
EPA"--A strategy and schedule is being prepared to combine remediation
activities associated with the past practice operablie unit, 200-BP-11,

with the closure activities associated with 216-B~3 Pond System. This

strategy is in support of the activities necessary to administratively
clean close the 216-B-3B and 3C Tobes and partial close the 216-B-3 main
pond and 3A Tobe by June 1995. A decision must be reached among RL,
Ecology, and EPA on this strategy to allow for continued use of the 3B
and 3C lobes to support liquid effluent disposal (216 Consent Order).

Hanford Facility Dangerous Waste Permit (Hanford Facility Permit)--A
tabulation of updates has been prepared for the Hanford Facility
Dangerous Waste Permit Application, Rev. 0, originally submitted to the
regulators in October 1991. WHC and Pacific Northwest Laboratory have
certified this tabulation. Briefing memorandums for HQ staff and

Mr. Wagoner, a communications plan, and a response to query have also
been prepared. The transmittal of the tabulation of updates, with the
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accompanying letter, has been awaiting authorization from HQ since
This authorization is not expected untii March 1993, If

Gctober 1992.
significant changes are required as a result of the HQ review, WHC and
Pacific Northwest Laboratory may have to recertify the tabulation of
updates. These updates are now scheduled to be incorporated into
Revision 1 of the Hanford Facility Dangerous Waste Permit Application by
April 30, 1992. The schedule for reissuance of the revised Draft Hanford

Facility Permit by the reguiators is currently indefinite.
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MILESTONE M-20-00

VYariance Explanation:

FY 1993
$ Millions 10
|
-
== FYTD Budget /’
a8F —— FYTD Actual //
-
-
"a’
6} 4f"
-
’,/‘
s -
1] 1 | 1] } L] 1
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 0.6 1.5 2.3 3.2 4.0 4.8 5.7 6.7 7.6 8,3 9.1 10.2
FYTD Actual 0.3 0.9 1.4 21 25
Spending Var 0.3 0.6 0.9 14 1.5

The underrun is due to continued delays in Ecolagy's
review of Closure Plans, Part B Permit applicatiens, and
notice of .deficiency responses resulting in less than

planned support for follow on revisions of these documents.
The Fy 1992 carry over dollars were approved and incorporated
into the FY 1992 budget, resulting in an increase in total budgst.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: February 1993
DOE DIRECTOR: J. M. Hennig MANAGER: R. R. THOMPSON
BASELINE DATE: December 1993 PROJECTED DATE: December 1993
DESCRIPTION: 1Install RCRA groundwater monitoring wells at the rate of 29 in
CY 1989, 30 in CY 1990, and up to 50 per year thereafter as specified by

agreed interim milestones until all Tand disposal units and SSTs are
determined to have RCRA-compliant monitoring systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-24-00E Install a maximum of 50 wells 12/93 12/93
for CY 1993.
M-24-30 Install two additional welis 12/93 12/93
RCRA around the 1325-N Crib (4
total).
M-24-31 Install two additional RCRA 12/93 12/93

wells around the Low-Level
Burial Grounds {81 total)

M-24-32 Install three additional RCRA 12/93 12/93
wells around the Grout
Treatment Facility (13 total).

ACCOMPLISHMENTS

+ The HQ authorized funding to proceed with 1993 drilling. Letter of
instruction to onsite contractor issued to proceed with preparations.

PLANNED ACTION{S) FOR THE NEXT 6 MONTHS
*» Begin drilling activities for CY 1993 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

» Hanford technical staff, working with Ecology technical staff, have
determined the locations for six sites for RCRA groundwater monitoring
wells in CY 1993, Ecology and RL have technical agreement that
monitoring to be accomplished by one of the wells originalily proposed at
1325-N Crib can be accomplished by an existing well. A change request
reducing this mitestone by one well will be prepared; in the meantime the
requirement is for seven wells in CY 1993.
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MILESTONE M-24-00

FY 1993
$ Millions 4

= = FYTD Budget

s FYTD Actual
3} "”,ﬂ_

-
".d'
2r 4 "’¢—'
”~
”4"

1t ’*-f‘
0 L 4 ) ! : ) ] L :

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 04 0.5 0.3 05 09 1.2 1.6 20 23 26 3.0
FYTD Actual 01 0.8 0.8 1.1 1.4
Spending Var 01 0.2 (0.3 (0.8) (0.9

Variance Explanation: The spending variance stems mainly from completing the
drilling of the CY 1992 groundwater monitoring wells in December 1992, rather
than in September, as was planned when the 1993 FYWP was developed. RL
released an obligated $750,000 of the projects' funds in December. This

reduction was included in January 1993; therefore, the reduction appears in
FY 1993,

The wells were drilled sequentially with the ODEX rig rather than in parallel

with the cable tool rigs. This saved money but delayed finishing the work
until December.

The $1.5 million budget increase in February results from approval of
additional funding. The construction of wells under Project W-152,
"Groundwater Monitoring Wells,” was authorized to proceed on January 29, 1993.
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: FEBRUARY 1983

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier
BASELINE DATE: April 1993 PROJECTED DATE: April 1993

DESCRIPTION: Submit annual Hanford LDR report in accordance with the LDR Pian
to cover the period from April 1 through March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-26-01C Submit an annual Hanford LDR 4/30/93 4/30/93
Report in accordance with the LDR
Plan to cover the period from
April 1 of the previous year
through March 31 of the reporting
year.

ACCOMPLISHMENTS

+ Submitted the 1993 LDR Report for internal contractor review.

PLANNED ACTION{S) FOR THE NEXT & MONTHS

» The contractor will issue the preliminary draft 1993 LDR Report for RL
review in March 1993,

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-26-00

FY 1593

$ Thousands 150

- = FYTD Budget -~
——— EYTD Actual

100 |- -

50
0 | ¢ ] ! [ i ) [} i 1 | 4
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 7.5 7.7 255 474 694 853 943 J058 1144 1224 136.6 1471
FYTD Actual 53 164 251 356 520
Spanding Var 2.2 1.3 0.4 ns 1.4

Nots: This chart is done in thousands to provide meaningful data. Budget
Baseline Summary table shows zero bocause it is in millions.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. D. Freeberg © MANAGER: T. M. Winctzak
BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION: Complete integrated general investigations and studies for the
100 Area. ‘

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-30-05 Complete installation of all field 9/93 9/93
instrumentation and initiate
o monitoring activities necessary to
perform long-term agquifer river
A investigations.
cn,{‘
i ACCOMPLISHMENTS
g e Completed Revision 2 of the Hanford Baseline Risk Assessment Methodology,
. incorporating the EPA "Framework for Ecological Risk Assessment."
i ¢ Delivered Threatened and Endangered Species Biological Assessment and
: Bald Eagle Site Management Plan to RL and duplicated it for delivery to
U.S. Fish and Wildlife Service and Washington Department of Wildlife.
] PLANNED ACTION(S) FOR THE NEXT 6 MONTHS
o e Issue cultural resource reports in June 1993.
» Complete the second draft of the aquatic investigations after resolving
the data validation qualifiers and other concerns.
MILESTONE STATUS/PROBLEMS/ISSUES
. ¢ This milestone is on schedule.
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MILESTONE M-30-00

FY 1993
$ Millions 4
= = FYTD Budget q
— FYTD Actual /
3} /-
/
J
2% - -
-
-
',-ﬂ
o
1 { 1 ] | 1
OCT NOV DEC JAN FEBE MAR APR MAY JUN JUL AUG SEP
FYTD Budget 62 04 07 09 10 12 13 15 17 19 22 36
FYTD Actual 00 03 07 08 10
Spending Var 02 01 00 01 0.0

Variance Explanation:

None required
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: FEBRUARY 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz
BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
M-31-02 Recommend additional tank 09/30/92 08/31/93
milestones.
ACCOMPLISHMENTS
None.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Resolve the issues associated with the Ecology denial of Change Request
M-31-92-03.
* Continue definitive design of the New Multifunction Waste Tank Facility.

MILESTONE STATUS/PROBLEMS/ISSUES

* Ecology reviewed meeting minutes for the August Tri-Party Agreement
milestone management review meeting and concluded that the delay in
submitting Milestone M-31-02, "Recommend Additional Tank Milestones," had
been discussed at the Project Managers' meeting well in advance of the
actual submittal of the change request. FEcology verbally recommended
that the change request be accepted as written.
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MILESTONE M-31-00

FY 1993

——=FYTD Budget
— FYTD Actual

13 1 ] [ Ll

ocT
FYTD Budget 0.4
FYTD Actual 0.0
Spending Var 0.4

Variance Explanation:

NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1.2 241 2.3 2.8 3.2 3.4 3.6 3.7 3.9 3.8 4.0
0.8 1.2 2.0 25
0.4 0.9 0.3 0.3

The underrun is due to the test coupons centract not
being costed. Limited work scope on capital gunds project

authorization is limiting expense funds and the ramp-up of
personnal is slower than expected.
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